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US EPA RECORDS CENTER REGION 5

€'€NVIRON"

April 6, 2006

Mr. Dion Novak

Superfund Division

USEPA Region 5

77 West Jackson Boulevard (Mail Code: SR-6J)
Chicago, IL 60604

Re: Monthly Progress Report — March 2006
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuént to the December 31, 2001 Administrative Order
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes
activities conducted during March 2006.

I Activities Conducted During Reporting Month

The following activities were conducted during the reporting period:

- Completed preparation of the revised Feasibility Study Report and submitted the report
to USEPA on March 20, 2006.

II. Difficulties Encountered During Reporting Month

No difficulties were encounte-red during the reponiﬁg mon;h.

III. Changes in Key Project Personnel

No changes in key projéct personnel have occurred..

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.

V. . Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached to this letter..
VL. .Activities Planned for Next Reporting Month.. ..

The following activitie_s are planned for April 2006:

= Awaiting USEPA comments on the Addendum to Remedial Investigation Report and
Feasibility Study Report.
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Mr. Dion Novak 2 April 6, 2006
If you have any questions concerning this progress report, please do not hesitate to contact me.
Sincerely,

ENVIRON International Corporation

i it

F. Ross Jones, P.G.
Manager

FRJ:rms
Attachment

cc: Thomas Krueger, Esq. — USEPA Region 5
. Mr. Rick Lanham — IEPA, Bureau of Land
- Ms. Lisa Cundiff - CH2M HILL
John Ix, Esq. — Dechert
Mr. Paul Harper — Eagle-Picher
Mr. Gordon Kuntz — Sherwin-Williams Company
Mr. Timothy Barber - ENVIRON International Corporation



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

ID Task Name | stat | Finish . [ Duration Oct" |Nov'|Dec | Jan * | Feb {Mar ' [ Apr* [May ‘[ Jun '] Jul ‘0] Aug "[Sep ‘Oct* [Nov ‘| Dec | Jan ' | Feb |Mar | Apr* [ May ‘| Jun | Jul ‘0] Aug " Sep Ot [Nov ‘TDec"|Jan* | Feb *[Mar [ Apr* [May [ Jun ] Jul ‘0] Aug ‘[ Sep ‘[ Oct" | Nov'| Dec " Jan * | Feb | Mar " | Apr ' | May ‘| Jun "] Jul 0 Aug '[Sep '[Ocl " [Nov'| Dec | Jan ' | Feb [Mar ' | Apr - | May | Jun"
1 |RUFS Tasks Mon 12/31/01  Wed 4/19/06 1571 days : : : : : : ; : ; : : 1 : ; : . ' : ; ; : ; : : : . RUFS Tasks | : : : : ; ' : ; : ‘ ! : : ' ' ; i ; : ' ' ; ; ‘ : :
2 Preliminary Site Evaluation Report Mon 12/31/01  Thu 3/28/02 Sodays | | PreminmySReEvaltionRepart - C L 1 L b 4 e T T e s e e s bbb e e e e e e e s s i e e e s R R e S e R S
3 Draft Preliminary Site Evaluation Report " Mon 12/31/01  Wed 2/13/02 45 days :
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 ] e o T i e e e e VN N N SO RN - SN S A S e e e s
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 7. U R - T 5 e i i i i e i e s i i e e e e e B R e e e e
7 RIfFS Workplan Mon 1253101 Thu7A102 193 days : j
8 Draft RUFS Workplan Mon 12/31/01 Mon 4/1/02 L ] e - B N L S R R e e e L e % L/ TN WL SNUIN WU, SO SO WL NN SR NN WOONOE SO S e LRt SRS SRR SRR S: SN S
9 RIFS Workplan Review Meeting Tue 4202 Wed 417/02 16 days 5
© T e A S RS Vo s - = ........................................
1 Final RIFS Workplan Sat 5/4/02 Wed 6/26/02 54 days f
12 AgencsrApproval6fFinaIleFSWoriq;ilén Thu6/27/02 | Thu 7/11/02 5days | - o TTTUTTTATTTTROOOC — ........................................
g 711102 | : : : P | :
13 Phase 1 Source Characterization Technical Memorandum Fri712/02  Mon3/3/03  235days . Phase 1 Source Characterization Technical Memorandum ) f
14 Draft Phase 1 Source Characlerization Technical Memorandum Fri712/02  Wed 10/9/02 7R T A T S i i T T S e e e ey S e e R e i e e SIS SRR ARSI UM S S SNV S R e T e it R T i ST
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days ; 5
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 Thu 11/7/02 9 days B L = ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
17 Final Phase 1 Source Characterization TM Tue 11/12/02 | Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 EEC A A S i . 1 S R e i e R i it e e e B LR R R A S e A T e
19 Phase 2 Migration Pathway Technical Memorandum ‘Tue 3/4/03 Tue 217/04 = 351 days
20  Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 T i e e i S e e T e L e UL W (W | SN TN VNN S SO NURUE SIS UV T DU S . N
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03  Sun 8/24/03 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 = Tue 11/4/03 T2days | U R R i SR s i i T U T Tl i S s Tl aa s - L e e TR TS T N W e Tp— et A IR (WSS NI SIS U SIS USSR uenp v s JPere. SN SUNNNE NN WE T SR
23 Final Phase 2 Migration Pathway TM | Wed 11/5/03 | Tue 11/18/03 14 days :
24 Agency Approval of Final Phase 2 TM Fri11/28/03  Tue 2/17/04 82days | . . T - - s A S S A SRR S R M S s s e b Sty e i e e ------------------------------------------------------------------------------------------------------------------------------------------
: 17104,
25 Risk Assessment Report Wed 2118/04  Tue9/21/04 217 days : Risk Assessment Report
26 Draft Risk Assessment Report Wed 2/18/04 = Wed 3/17/04 29days | .. U R R R S A A A A S A i
27 Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days
28 Agency Comments on Draft Risk Assessment Report Thu 3/18/04 Mon 5/3/04 ATdaye | ¢ b L a e e s pn
29 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment Tue 9/7/04 Tue 9/21/04 Bhdays | ¢ @ 7 1 4 dE e R e s i s S s s s e s
3 Remedial Investigation Report Wed 9/22/04 Thu 2/10/05 142 days
]
32 Draft Remedial Investigation Report Wed 9/22/04  Fri 11/5/04 Wiy | ¢ R T T T T T T T e e e e e e e e s S e e
33 Remedial Investigation Report Review Meeting " Sat11/6/04  Thu 11/18/04 13 days
34 Agency Comments on Draft Remedial Investigation Report Tue 11/16/04 = Wed 12/15/04 B0days | T T T
35 Final Remedial Investigation Report Thu 12/16/04 =~ Thu 2/10/05 57 days
36 Agency Approval of Final Remedial Investigation Report Thu2/10/05 = Thu2A0/05  Odays | - N R T T R B R T s S i S G S S i B e i s e
NOTES: : : ! : - :
37 " Feasibility Study Report Fri2d1/05 = Wed4/19/06 433 days 1. A monthly progress report will be submitted at the end of
: : ; . each calendar month.
: e T SR = e e o --2. Assumes 30 days for Agency to provide comments on
38 Draft Feasibility Study Report i n 60 days : ! : " draft deliverables.
3. Assumes 14 days for Agency to review and approve final
39 Feasibility Study Report Review Meeting Wed 4/20/05 = Tue 5/3/05 14 days deliverables.
40 Agency Comments on Draft Feasibility Study Wed 5/4/05 Fri12/23/05 = 234days | . . . 7
41 Final Feasibility Study Report Sat12/24/05  Mon 3/20/06 87 days
42 Agency Approval of Final Feasibility Study Report Tue 3/21/06 = Wed 4/19/06 BOEYET || L T Ty T e Ty
ject: EAGLE ZINC Schedule_rev31 040506. : ) < I
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